
CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY) Jul 10, 2018

DATE

032Repairs to Paint & Blast Shop, Bldg. 339NS, NSA Annapolis

TITLE AND LOCATION

N40080-17-C-0505

CONTRACT NO REPORT NO 

4296/2C (9/98)

Lansdowne Construction
CONTRACTOR

Fredrick K. Gerheiser, PE
SUPERINTENDENT

MAX TEMP (F)AM WEATHER PM WEATHER MIN TEMP (F)

WORK PERFORMED TODAY Add Del

Schedule  
Activity No WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER TRADE HRS

64; 65; 70; 71 Bldg 339NS Weld Shop - Installing UH 
3-3, 3-4, 3-7, 3-8, 3-9 BPI Mechanical 2 Pipefitter; Pipefitter 

Apprentice 20

 WAS A JOB SAFETY MEETING HELD THIS DATE? 
 (If YES attach copy of the meeting minutes)

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 
 (If YES attach copy of completed OSHA report)

JOB  
SAFETY

YES NO

NOYES

YES NOWAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? 
 (If YES attach statement or checklist showing inspection performed)

YES NO

20

460

480

TOTAL WORK HOURS ON JOB 
SITE. 
THIS DATE, INCL CON'T SHEETS
CUMULATIVE TOTAL OF WORK 
HOURS FROM PREVIOUS 
REPORT

TOTAL WORK HOURS FROM 
START OF CONSTRUCTIONWAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? 

(If YES attach description of incident and proposed actions.)

Add DelSAFETY REQUIREMENTS HAVE BEEN METSchedule  
Activity No

LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED

64; 65; 70; 71 Proper wearing and use of PPE; working from a lift and proper operation and tie-off requirements; wearing of a 
harness when working from the lift.

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER) Add Del

Schedule  
Activity No Submittal # Description of Equipment/Material Received

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER. Add Del

Schedule  
Activity No Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Add Del

Schedule  
Activity No REMARKS

64; 65; 70; 71 UH 3-3, existing in General Shop Bay (Room 103),  relocated to Paint Spray Bay (Room 101). 

Do not have access to UH 3-5, 3-6 in General Shop Bay (Room 103) due to Navy equipment blocking access to 
these two UHs.

Cannot access Sanding Bay (Room 102) due to blasting/painting ops by Navy contractor blocking entrance 
outside of this room.  Need access for scissor lift to enter Room 102.

Waiting on delivery of steam traps.

DATE

Jul 10, 2018

CONTRACTOR/SUPERINTENDENT
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